
ID Task Name Contr. Dur Start

1 249 d? 12/8/03
2 Bldg. 67 Foundations  777' 8 d 10/4/04
3 Retaining east of 5 & H Conco 5 d 10/4/04

4 Place  ftg. Concrete Conco 1 d 10/11/04

5 Level 5 Bridge Footing Conco 4 d 10/8/04

6 Scaffold  67 7 d 9/17/04
7 Utility Bldg. UB-4 Conco 1 d 9/27/04

8 Remainder lines L & 4  2nd lift Conco 4 d 9/17/04

9 Waterproofing Bldg. 67 20 d 9/20/04
10 Final lift line 1 Blues 8 d 9/20/04

11 Final lift line L Blues 11 d 9/24/04

12 Final lift Line 4 Blues 11 d 10/1/04

13 Rebar @ Walls 17 d 10/5/04
14 Rebar 1 line 2nd lift Alamillo 5 d 10/5/04

15 Rebar L line 2nd lift Alamillo 4 d 10/11/04

16 Rebar 4 line 2nd lift Alamillo 5 d 10/15/04

17 Rebar Final lift line 1 Alamillo 4 d 10/18/04

18 Rebar Final lift  line L Alamillo 3 d 10/21/04

19 Rebar Final lift  line 4 Alamillo 3 d 10/25/04

20 Place Shotcrete Conco 238 d? 12/8/03
21 Shoot #3 K-E on 4 line Conco 1 d? 9/28/04

22 Shoot #4   E - K on 1 line (~797') Conco 1 d? 10/12/04

23 Shoot #5 K-L on 1,L line, L-H on 4 (~797') Conco 1 d? 10/15/04

24 Shoot #6 K-E on 4 line (~797') Conco 1 d? 10/22/04

25 Shoot #7/#8 H-L on 1&4, all L line (~828') Conco 3 d 10/27/04

26 Elevator # 1 concrete 1 d? 12/8/03
27 Backfill Conco 1 d? 12/8/03

28 Elevator # 2 6 d? 10/14/04
29 form walls Conco 3 d 10/14/04

30 Rebar Alamillo 2 d 10/19/04

31 place concrete Conco 1 d? 10/21/04

32  Bldg. 67A Utility Bldg. 5 d 9/29/04
33 Waterproofing 1 d 9/29/04

4 Conco

10/11 Conco

10/8 Conco

Blues

Blues

10/5 Alamillo

10/11 Alamillo

10/15 Alamillo

10/18 Alamillo

10/21 Alamillo

10/25 Alamill

10/12 Conco

10/15 Conco

10/22 Conco

10/27 C

10/14 Conco

10/19 Alamillo

10/21 Conco
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34 Line UB.C Blues 1 d 10/5/04

35 Place Shotcrete UB 12 d 10/5/04
36 Shoot #1&2 (~ 780')  UB-C,4,1 Conco 2 d 10/5/04

37 Shoot #3 (796')  UB-1 & C Conco 1 d 10/14/04

38 Shoot # 4(796') 1 d 10/20/04

39 Form/rebar walls  UB 10 d? 10/6/04
40 2nd lift UB-4 Conco 3 d 10/6/04

41 top of walls Conco 1 d? 10/11/04

42 Rebar UB-4 Alamillo 3 d 10/12/04

43 Rebar UB-A&C 2nd lift Alamillo 3 d 10/15/04

44 R-Wall 15 d? 10/7/04
45 scaffolding Conco 2 d 10/7/04

46 waterproof r wall Blues 4 d 10/11/04

47 rebar Alamillo 3 d 10/15/04

48 form Conco 5 d 10/20/04

49 place concrete Conco 1 d? 10/27/04

50 Cooling tower Conco 58 d 8/25/04
51 Layout BKF 1 d 8/25/04

52 Cut sub grade & build pad ( RFI) 2 d 10/11/04

53 Waterproofing  CT Blues 3 d 10/13/04

54 Drainage system KDS 3 d 10/18/04

55 Formwork Conco 4 d 10/21/04

56 Rebar Alamillo 4 d 10/27/04

57 Sog Conco 2 d 11/2/04

58 Form walls Conco 6 d 11/4/04

59 Place Concrete Walls Conco 2 d 11/12/04

60 Lower fill area 13 d 9/29/04
61 Irrigation - seeding - Shooter 13 d 9/29/04

62 Paving 2 d 10/13/04
63 AC berm @ B and C Roads McG Hester 2 d 10/13/04

64 North Slope Utilities Install 44 d 8/9/04
65 Storm Drain  (temp) MJB 2 d 10/5/04

66 HPCW, HPNG MJB 8 d 8/9/04

10/5 Blues

10/5 Conco

10/14 Conco

10/20

10/6 Conco

10/11 Conco

10/12 Alamillo

10/15 Alamillo

10/7 Conco

10/11 Blues

10/15 Alamillo

10/20 Conco

10/27 Conco

10/11

10/13 Blues

10/18 KDS

10/21 Conco

10/27

Shooter

10/13 McG Hester

10/5 MJB
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67 Cut / Fill north slope Sasco 4 d 10/5/04

68 South Slope Utilities Install 5 d 9/16/04
69 Drain out of 584A Sasco 2 d 9/21/04

70 backfill at 131 vault McG Hester 2 d 9/16/04

71 LBNL pave @ "B" Road 1 d 10/12/04
72 Paving LBNL Fac 1 d 10/12/04

73 N-wall 12 d 10/11/04
74 footing Conco 2 d 10/11/04

75 waterproofing - n wall Blues 4 d 10/13/04

76 rebar Alamillo 2 d 10/19/04

77 form Conco 3 d 10/21/04

78 place concrete Conco 1 d 10/26/04

79 CIP Walls 243 d? 12/8/03
80 5-line incl. J thru E  line 1 d? 9/27/04

81 form 1 side Conco 3 d 10/11/04

82 rebar Alamillo 2 d 10/14/04

83 form 2nd side Conco 3 d 10/18/04

84 place concrete Conco 1 d? 10/21/04

85 UB-A line  1st lift 1 d? 12/8/03

86 Form 1 side Conco 4 d 10/21/04

87 rebar Alamillo 4 d 10/27/04

88 form 2nd side Conco 3 d 11/2/04

89 place concrete Conco 1 d? 11/5/04

90 Shotcrete walls 27 d? 9/20/04
91 E Line  4-5 line 1 d 9/20/04

92 form 1 side Conco 3 d 10/14/04

93 rebar Alamillo 2 d 10/19/04

94 form 2nd side Conco 3 d 10/21/04

95 place concrete Conco 1 d? 10/26/04

96 U-slab Utilities 242 d? 12/8/03
97 Bldg. 67 line 2-3 C-L 1 d? 12/8/03

98 drainage system KDS 9 d 9/21/04

99 U-slab plumbing KDS 10 d 9/27/04

10/5 Sasco

10/12 LBNL Fac

10/11 Conco

10/13 Blues

10/19 Alamillo

10/21 Conco

10/26 Conco

10/11 Conco

10/14 Alamillo

10/18 Conco

10/21 Conco

10/21 Conco

10/27

10/14 Conco

10/19 Alamillo

10/21 Conco

10/26 Conco

S

KDS
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100 conduit in gravel blanket Sasco 2 d 10/11/04

101 Bldg. 67A 1 d? 10/11/04

102 drainage system KDS 7 d 10/21/04

103 U-slab Plumbing KDS 7 d 10/25/04

104 U-slab conduit Sasco 4 d 11/1/04

105 SOG  Bldg. 67 line 2-3 C-L 20 d? 10/11/04
106 gravel blanket Conco 3 d 10/13/04

107 mud slab Conco 2 d 10/18/04

108 Waterproofing Blues 4 d 10/20/04

109 Form Slab & install Rebar Conco 5 d 10/20/04

110 Place SOG Conco 1 d? 10/27/04

111 SOG  Bldg. 67A 1 d? 10/11/04

112 gravel blanket Conco 2 d 10/25/04

113 mud slab Conco 2 d 10/27/04

114 Waterproofing Blues 4 d 10/29/04

115 Form Slab & install Rebar Conco 5 d 10/29/04

116 Place SOG Conco 1 d? 11/5/04

117

118 Structural Steel 35 d? 9/28/04
119 Erect columns K-1,4/L-2,3/E-4 Gayle 1 d 10/13/04

120 Steel erection Gayle 1 d? 11/15/04

121

122

123

124

125

126

127

128

129

130 end Conco 1 d? 9/28/04

10/11 Sasco

10/11

10/21 K

10/25

11

10/13 Conco

10/18 Conco

10/20 Blues

10/20 Conco

10/27 Conco

10/11

10/25 Conco

10/27 Con

10/29

10/29

10/13 Gayle
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